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Project Status  September 2019 
Project Phase % Completion Completion Date 

Design  10% December 2020 
Construction 0% FY22 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 4D – SR 89A & SR 179 Y Roundabout Bypass Lanes                       FY20 CIP Update 

KEY FEATURES: 

Consultant: ADOT In-House Design 

Contractor: TBD 

Timing: July 2018 – FY 22 

Construction Challenges: 

• Potential land acquisition 

• Maintenance of traffic/access 

• Maintaining available parking 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov   

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $300,650 
     Total Project Budget:   $2,392,614 
 
                             
 
 
 

 
 

 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  The project consists of 
dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y” 
roundabout.  The turn lanes could be separated from the roundabout by a narrow 
median.  This allows those specific turning movements to bypass the roundabout.  The 
right turns can be made more efficiently because it only requires a merge at the end 
of the lane rather than a full yield to enter the roundabout, and it also removes those 
vehicles from the overall capacity of the roundabout.  ADOT Northcentral district was 
awarded competitive district minor project funding, with in-house design starting in 
FY 19.  ADOT will be the lead jurisdiction on the project but the City has committed to 
contribute 50% of the overall funding.  An IGA with ADOT formalizing the City’s 
contribution was approved at the October 23, 2018 City Council meeting.  The IGA was 
approved by the State Transportation Board on May 17. 

Status: A project kick-off meeting, along with a meeting with adjacent property 
owners and stakeholders, was held on June 3 to get their input about the project.  
Field survey was completed in July.  Staff is working with ADOT to refine the public 
involvement plan for the project. The design team is still vetting concepts to minimize 
parking and access impacts to adjacent properties.  Current anticipation is that 
construction would start in May 2021. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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